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ESTIMATE RUN 07/19/2002

ESTIMATE SUMMARY 10:56:56

CONTID: C13595         ESTIMATE NO: 0003 PROG 1999

PCN: 13595-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DEBEQUE CANYON ROCKFALL MITIGA PERCENT TIME:

PROJECT NO: ER 0701-158                   

DEBEQUE CANYON ROCKFALL MITIGA

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 07/17/2002 DATE TIME STARTED 05/08/2002

20300 W. HIGHWAY 72 DATE LET 02/21/2002 DATE WORK BEGAN 05/08/2002

 DATE AWARDED 03/05/2002 DATE TIME STOPPED 10/11/2002

 DATE CONTRACT EXECUTED 03/21/2002 DATE ACCEPTED 10/11/2002

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 05/08/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 95,979.72 PARTICIPATING $ $ 40,652.22

AWARD PROJECT AMT: 45,566.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -609.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.75

WORK DAYS

WORK DAYS

99.74%

250.00

40,652.22

40,652.22

40,042.43

$

$

$

$

95,729.72

0.00

95,729.72

0.00

95,729.72

-1,325.70

0.00

94,404.02

0.00

AMOUNT DUE 94,404.02 40,042.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,042.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.5 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 13595-BID    ESTIMATE RUN 07/19/2002

PROJECT: ER 0701-158                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

1,200.00000 1,200.001.000

0.00

0010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,480.000

0.000

203-00010  
 

1,480.000

CY  

5.00000 7,400.001,480.000

0.00

0015 ROCK EXCAVATION 2,762.000

0.000

203-00400  
 

2,762.000

CY  

10.50000 29,001.002,762.000

0.00

0020 BACKHOE 16.000

0.000

203-01510  
 

16.000

HOUR

30.00000 480.0016.000

0.00

0025 DOZING 25.000

0.000

203-01550  
 

25.000

HOUR

38.00000 950.0025.000

0.00

0030 STRUCTURE EXCAVATION 99.000

0.000

206-00000  
 

99.000

CY  

5.50000 544.5099.000

0.00

0035 GEOTEXTILE (EROSION CONTROL) (CLASS A) 594.000

0.000

420-00100  
 

594.000

SY  

3.00000 1,782.00594.000

0.00

0040 PLACE RIPRAP 306.000

0.000

506-00020  
 

306.000

CY  

20.00000 6,120.00306.000

0.00

0045 CONSTRUCTION SURVEYING 0.500

0.000

625-00000  
 

1.000

L S 

500.00000 250.000.500

0.00

0050 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0055 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00



CONTID: C13595         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13595-BID    ESTIMATE RUN 07/19/2002

PROJECT: ER 0701-158                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A OJT PILOT DELETED BY 105, 10/11/2002 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A ESB PROGRAM DELETED BY 105, 10/11/2002 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 F/A ANTICIPATED CMO DELETED BY 105, 10/11/2002 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0080 *ADDED ITEM (EACH)/ TRAFFIC CLOSURE ON I-70, MILEPOST 
51, MCR CHANGE ORDER #2

3.000

0.000

900-00007  
 

3.000

EACH

1,950.00000 5,850.003.000

0.00

0085 ADDED ITEM (EACH)/ ANCHOR, MCR CHANGE ORDER #3 0.000

110.000

900-00007  
 

110.000

EACH

123.00000 13,530.00110.000

13,530.00

0090 ADDED ITEM (SQUARE FOOT)/ ROCKFALL MESH, MCR CHANGE 
ORDER #3

0.000

25,587.000

900-00021  
 

25,587.000

SF  

1.06000 27,122.2225,587.000

27,122.22

CAT 95,729.7240,652.2295,979.72CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 SANITARY FACILITY DELETED BY 105, 10/11/2002 0.000

0.000

620-00020  
 

0.000

EACH

100.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 95,729.7240,652.22$95,979.72$CURRENT AMTPROJECT TOTAL


